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ESTIMATE RUN 04/08/2019

ESTIMATE SUMMARY 11:11:22

CONTID: C22086         ESTIMATE NO: 0001 PROG 2005

PCN: 22086-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550/160 PEDESTRIAN SIDWALK PERCENT TIME:

PROJECT NO: C5502-098                     

US 550/160 PEDESTRIAN SIDWALK

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 604,598.20 PARTICIPATING $ $ 4,500.00

AWARD PROJECT AMT: 586,598.20 NON-PARTICIPATING 96,333.55

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,286.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.38

WORK DAYS

WORK DAYS

16.68%

503,764.65

100,833.55

100,833.55

98,547.38

$

$

$

$

4,500.00

96,333.55

100,833.55

0.00

100,833.55

-2,286.17

0.00

98,547.38

0.00

AMOUNT DUE 98,547.38 98,547.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 98,547.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/11/2019

03/11/2019

03/30/2019

11/15/2018

11/28/2018

01/09/2019

03/11/2019
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PCN: 22086-BID    ESTIMATE RUN 04/08/2019

PROJECT: C5502-098                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

29.700

202-00200  
 

2,079.0029.700

2,079.00

226.000

SY  

70.00000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

44.000

LF  

94.00000

0015 Removal of Curb and Gutter 0.000

91.000

202-00203  
 

4,550.0091.000

4,550.00

507.000

LF  

50.00000

0020 Removal of Concrete Curb Ramp 0.000

22.000

202-00206  
 

1,320.0022.000

1,320.00

109.000

SY  

60.00000

0025 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

114.000

SY  

75.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

198.000

SY  

50.00000

0035 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

10.000

EACH

500.00000

0040 Unclassified Excavation (Complete In Place) 0.000

10.200

203-00010  
 

846.6010.200

846.60

54.400

CY  

83.00000

0045 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

4.000

HOUR

155.00000

0050 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

125.00000

0055 Laborer 0.000

2.000

203-02330  
 

70.002.000

70.00

16.000

HOUR

35.00000
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PCN: 22086-BID    ESTIMATE RUN 04/08/2019

PROJECT: C5502-098                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

60.000

208-00035  
 

300.0060.000

300.00

490.000

LF  

5.00000

0065 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

1,500.001.000

1,500.00

2.000

EACH

1,500.00000

0070 Storm Drain Inlet Protection (Type II) 0.000

28.000

208-00052  
 

700.0028.000

700.00

28.000

LF  

25.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

55.00000

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

250.00000

0090 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

10.000

EACH

3,500.00000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

500.00000

0100 *Wildlife Biologist 0.000

10.750

240-00000  
 

1,612.5010.750

1,612.50

20.000

HOUR

150.00000

0105 *Monitoring Technician 0.000

18.000

250-00050  
 

1,800.0018.000

1,800.00

40.000

HOUR

100.00000

0110 *Environmental Health and Safety 0.000

0.800

250-00100  
 

12,000.000.800

12,000.00

1.000

L S 

15,000.00000
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PCN: 22086-BID    ESTIMATE RUN 04/08/2019

PROJECT: C5502-098                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

8.000

HOUR

100.00000

0120 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

5.000

CY  

83.00000

0125 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

5.000

CY  

84.00000

0130 Aggregate Base Course (Class 6) 0.000

15.210

304-06000  
 

1,597.0515.210

1,597.05

97.200

TON 

105.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

40.000

TON 

250.00000

0140 Concrete Pavement (10 Inch) (Fast Track) (Class P) 0.000

0.000

412-01020  
 

0.000.000

0.00

102.000

SY  

150.00000

0145 Fence (Plastic) 0.000

326.000

607-11525  
 

1,630.00326.000

1,630.00

1,200.000

LF  

5.00000

0150 Concrete Sidewalk (Special) (6 Inch) 0.000

28.300

608-00005  
 

4,245.0028.300

4,245.00

120.000

SY  

150.00000

0155 Concrete Curb Ramp 0.000

64.800

608-00010  
 

11,534.4064.800

11,534.40

379.000

SY  

178.00000

0160 Curb Type 2 (Section B) 0.000

10.000

609-20010  
 

880.0010.000

880.00

80.000

LF  

88.00000

0165 Curb and Gutter Type 2 (Section II-B) 0.000

43.000

609-21020  
 

2,236.0043.000

2,236.00

297.000

LF  

52.00000
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PCN: 22086-BID    ESTIMATE RUN 04/08/2019

PROJECT: C5502-098                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

372.000

SF  

25.00000

0175 Light Standard Foundation (7FT) 0.000

0.000

613-40010  
 

0.000.000

0.00

2.000

EACH

4,500.00000

0180 *Construction Surveying 0.000

0.100

625-00000  
 

4,000.000.100

4,000.00

1.000

L S 

40,000.00000

0185 *Mobilization 0.000

0.262

626-00000  
 

24,628.000.262

24,628.00

1.000

L S 

94,000.00000

0190 *Public Information Services (Tier III) 0.000

0.200

626-01103  
 

3,400.000.200

3,400.00

1.000

L S 

17,000.00000

0195 *Flagging 0.000

120.000

630-00000  
 

3,360.00120.000

3,360.00

800.000

HOUR

28.00000

0200 *Traffic Control Inspection 0.000

3.000

630-00007  
 

810.003.000

810.00

16.000

DAY 

270.00000

0205 *Traffic Control Management 0.000

12.000

630-00012  
 

9,360.0012.000

9,360.00

80.000

DAY 

780.00000

0210 *Construction Traffic Sign (Panel Size A) 0.000

8.500

630-80341  
 

425.008.500

425.00

30.000

EACH

50.00000

0215 *Construction Traffic Sign (Panel Size B) 0.000

5.500

630-80342  
 

275.005.500

275.00

27.000

EACH

50.00000

0220 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,500.00000
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PCN: 22086-BID    ESTIMATE RUN 04/08/2019

PROJECT: C5502-098                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:11:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0230 *Drum Channelizing Device 0.000

23.500

630-80360  
 

1,175.0023.500

1,175.00

200.000

EACH

50.00000

0235 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

75.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

18,000.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0255 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0265 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 96,333.5596,333.55600,098.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 0.000

1.000

620-00020  
 

4,500.001.000

4,500.00

1.000

EACH

4,500.00000

CAT 4,500.004,500.004,500.00CURRENT AMT0400 $ $ $

$ 100,833.55100,833.55$604,598.20$CURRENT AMTPROJECT TOTAL


